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HANFORD SITE EM-50 FEBRUARY 1998
PERFORMANCE REPORT
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 1 0 0 1 0 21 1 24
FO 4 3 1 2 0 29 0 39
RL 0 0 0 0 0 0 0 0
Total Project 5 3 1 3 0 50 1 63
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